

~~SECRET~~
SECURITY INFORMATION

3. Order No. (s) PSC 148 UNV	TECHNICAL ACTION REQUEST (4) RS-6	1. Request No. 4
4. Spec. No. 50-A-1006-A	2. Date 12-2-52	
5. Contractor	6. Address	
7. Sub-Contractor	8. Address	
9. Equipment RS-6	10. Quantity Affected Entire order except first 500 units	
11. Purpose Deviation Approval ☒ Interpretation ☐ Information ☐ Recommendation ☐		
12. Approval will affect: Price (Increase 11474/44) <u>Yes</u> Delivery <u>No</u> Inter-Changeability <u>No</u>		

ACTION I

To:

1. Approval is requested on order #PSC-148-UNV to change the terminal strip on the RT-6 from a "five insulated, #1 and 7 mounting," to a "six insulated, #2 and 8 mounting," terminal strip. The contractor's part number is 431A193.

2. The reason for this request is on the basis of the Agency's Inspection Department request to have the input power cable of the RT-6 accessible for unsoldering to the top of the chassis. A price increase is requested because of the obsolescence of terminal boards already in stock. The exact price determination is not available at this time but will be submitted to the Agency as soon as it is accurately determined.

DOC 15	REV DATE 1/5/80	BY 37169
ORIG COMP 35	OPI 56	TYPE 30
ORIG CLASS S	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2610	AUTH: HR 70-2

ACTION II

Navy Inspector Endorsement

Plant Supt. Office #114

Approval

For the Government

~~SECRET~~
SECURITY INFORMATION

CONFIDENTIAL